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2008-4(October)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire & Renovate Residence Halls Campbell Complete/In Warranty2008-2010 100 07/23/08 07/23/08

Comments: Aquisition/renovation is complete.  Punch list is in progress.  The facility was fully occupied for the fall 2008 term.  

Lakeside Nursing Home was acquired March 28, 2007 using university funds under project NKU0701 )HB 380 2006-08) with the intention 

of renovating it to provide a Residential facility for NKU students. In the Biennial Budget 2008-2010 Project NKU0701A was provided 

authorization for Agency Bonding in the amount of $23,500,000 for the purchase and renovation of this facility.  All reporting for 

the purchase and renovation of this facility is being provided under this project.

Acquire New Residence Hall Campbell Complete/Closed Out2006-2008 100 03/28/07 07/23/08

Comments: In March 2007 the former Lakeside Nursing Home was acquired with the intention of renovating the facility to a Residence 

hall for NKU students. In the Biennial Budget 2008-2010 Project NKU0701A was authorized. It provided authorization for Agency 

Bonding in the amount of $23,500,000 for the purchase and renovation of this facility and renovation of other university 

residential facilities.  Reporting of renovation work associated with this newly aquired facility is provided in that project.

Construct Center for Informatics Campbell Design/Phase A2006-2008*

Comments: An RFP for a Construction Manager (CM) at Risk has been issued.  Expect to have CM on board to perform pre-construction 

activities in late October or early November.

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Health Innovations Center Campbell Awaiting Initiation by Agency2008-2010

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct New Baseball Stadium Campbell Awaiting Initiation by Agency2008-2010

Construct New College of Business Building Campbell Awaiting Initiation by Agency2008-2010

Construct Parking Garage #3 Campbell Complete/In Warranty2006-2008 97 08/16/08 08/15/08

Comments: The garage is substantially complete and NKU occupied the facility on 8/15/08.  Most garage/Welcome Center punch list 

items are completed.  Although the project is considered substantially complete, the landscape improvements bid packages were not 

released until late fall of 2008 to take advantage of a more favorable planting season.

Construct Soccer Stadium Campbell Design/Phase A2006-2008

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Design/Renovate Albright Health Center Campbell Awaiting Initiation by Agency2008-2010

Enhance Softball Field Campbell Awaiting Initiation by Agency2008-2010

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2008-2010

Regional Special Events Center Campbell Complete/In Warranty2004-2006 100 07/30/08 07/30/08*

Comments: Punch list work is being completed.
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Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2008-2010

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2006-2008

Renew Underground Electrical Infrastructure - 

Additional Reauthorization

Campbell Awaiting Initiation by Agency2008-2010

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons Campbell Awaiting Initiation by Agency2008-2010

Renew/Renovate Business Education Psychology Center 

Ph I

Campbell Awaiting Initiation by Agency2008-2010

Renovate Old Science Building Campbell Awaiting Initiation by Agency2008-2010

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center 

Roof

Campbell Awaiting Initiation by Agency2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 

Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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